SUGGESTED STAGES OF CONSTRUCTION & TRAFFIC CONTROL

GENERAL NOTES

IDOT _HIGHWAY STANDARDS:

THE FOLLOWING SEOUENCE OF TRAFFIC CONTROL IS SUCGESTED. VARIATIONS 1. THE CONTRACTOR SHALL MAINTAIN A MINIMUM OF ONE [’ THRU-LANE IN EACH DIRECTION FOR 635001-0f  DELINEATORS
MAY BE MADE, WETH THE APPROVAL OF THE ENGINEER, IF THE PREVAILING SITE THO-WAY TRAFFIC FLOW UNLESS OTHERWISE SPECIFIED. A MINIMUM BUFFER OF 5 SHALL BE 635011-02  REFLECTOR MARKER AND MOUNTING DETAILS
CONDITIONS AT THE TIME OF CONSTRUGTION ALLOW. CONTRACTOR SHALL MAINTAIN MAINTAINED ON RAMPS B AND D AT ALL TIMES BETWEEN TRAVEL LANES AND CONSTRUCTION UNLESS 643001-C1  SAND MDOULE IMPACT ATTENUATORS
TRAFFIC FLOW ON EXIT RAMPS B, D AND US ROUTE 30 AT ALL TIMES. OTHERWISE NOTED I THE PLANS. 101001-02  OFF-RD QPERATIONS, 2L. 2N, MORE THAN 15° (45 M) AWAY
T01101-03  OFF-RD OPERATIONS, MULTILANE, 1§° TO 24 FROM PAVEMENT EDGE
PROVIDE TRAFFIC CONTROL AS SHOWN ON THE SUGGESTED STAGES OF CONSTRUCTION 2. THE CONTRACTOR SHALL MAINTAIN TRAFFIC IN ACCORDANCE WITH THE 1007 SPEGIAL PROVISIONS, 701427-01  LANE CLOSURE, MULTILANE, INTERMITTENT OR MOVING OPERATIONS, FOR SPEEDS <= 40 MPH
& TRAFFIC CONTROL PLANS, COORDINATE INSTALLATION OF TEMPORARY PAVEMENT IDOT HIGHWAY STANDARDS, IDOT STANDARD SPECIFICATIONS, PLAN SPECIFICATIONS, AND AS 701701-08  URBAN LANE CLOSURE/ MULTILANE INTERSECTION
MARKINGS AND OTHER TRAFFIC CONTROL DEVICES WITH THE EXISTING TRAFFIC DIRECTED BY THE ENGINEER. 701901-02  TRAEFIC CONTROL DEVICES
PATTERNS AT THE ENDS OF THE PROJECT. 704001-07  TEMPORARY CONGRETE BARRIER
3. THE ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE OF CHANGES IN CONSTRUCTION STAGING.
4 THE CONTRACTOR SHAL)L CONTACT THE DISTRICT ONE ARTERIAL TRAFFIC CONTROL SUPERVISOR AT .
STAGE 1 (BAT) TOB-4470 AND THE DISTRICT OME EXPRESSWAY TRAFFIC CONTROL SUPERVISOR AT IDOT DISTRICT 1 DETAILS;
(847} T05-4155 A MINIMUM OF 72 HOURS IN ADVANCE OF BEGINNING WORK. TC08 FREEWAY ENTRANCE AND EXIT RAMP CLOSURE DETALS
1. USE THE SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL PLAN SHEETS FCR 1010 TRAFFIC CONTROL AND PROTECTION FOR SIDE ROADS, INTERSECTIONS, AND DRIVEWAYS
RAMPS B, D AND L.3. ROUTE 30 - STAGE L. 5. STAGED CONSTRUCTION SHALL NOT COMMENCE UNTIL ALL CONFLICTING SIGNS, PAVEMENT 1€ TYPICAL APPLICATIONS RAISED REFLECTIVE PAVEMEMT MARKERS (SNOW PLOW RESISTANT)
MARKINGS, AND TRAFFIC CONTROL DEVICES HAVE BEEN REMOVED OR COVERED AND TEMPORARY 1C13 DISTRICT ONE TYPICAL PAVEMENT MARKINGS
2. USE TEMPORARY CONCRETE BARRIER AND/OR DRUMS, AS SHOWN IN THE PLANS, FOR TRAFFIC TRAFFIC CONTROL MEASURES HMAVE BEEN PLACED TO THE SATISFACTION OF THE ENGINEER. TC14 TRAFFIC CONTROL AND PROTECTION AT TURN BAYS (TO REMAIN OPEN TQ TRAFEIC
CONTROL BETWEEN THE WORK AREA AND TRAVEL LANES.
6. THE CONTRACTCR SHALL BE REQUIRED TO REMOVE ALL EXISTING PAVEMENT MARKINGS WHICH §§‘$ EXE?:ES i:griﬁr%gh‘caéﬂﬁﬁi agu}mivsmam.s OULOER CLOSURES A
3. INSTALL TEMPORARY YRAFFIC SIGNALS AND EQUIPMENT AT BOTH RAMP JUNCTIONS. CONFLICT WITH THE DESICNATED TRAFFIC CONTROL PLAN, INCLUDING PRIOR TO LANE CLOSURES. ?cia SIGNING FOR FLi'ccmc %pERETmNS f{%é’;,? ”;35? §;€§£§§g§ AND PARTIAL RAMP CLOSURES
DEACTIVATE AND REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT WHEN TEMPORARY IS THIS SHALL BE PAID AS PAVEMENT MARKING REMOVAL. 1022 ARTERIAL ROAD INFORMATION SIGN
ACTIVATED. SEE TRAFFIC SIGNAL PLANS. tc2? MILE POST MARKERS - GORE SIGNS - MAJOR GUIDE SIGN LAYOUT - ARROWS
7. ALL TEMPORARY PAVEMENT MARKINGS SHOWING DETERIORATION AFTER 7 DAYS SHALL BE
4,  INSTALL TEMPORARY LICHTING AND EQUIPMENT ALONG RAMPS B AND D. REMOVE EXISTING REPLACED BY THE CONTRACTOR AS DIRECTED BY THE ENGINEER., SUFFICIENT QUANTITIES
LIGHT POLES WHEN TEMPORARY IS ACTIVATED. SEE LIGHTING PLANS. FOR 1 PLACEMENT AND | REPLACEMENTS HAVE BEEN PROVIDED FOR EACH STAGE. ALL
MARKINGS THAT REQLUHRE REPLACEMENT PRIOR TO 7 DAYS OF SERVICE OR REPLACEMENT
5. RAMP B; MAINTAIN ONE (I} EXIT 1ANE FROM 1-55 AND NARROW TO 1I FT, BEGIN THO 12 AFTER THE INITIAL REPLACEMENT SHALL BE REPLACED BY THE CONTRACTOR AT HIS OWN EXPENSE.
LANES NEAR STA 20400, EACH AT 12 FT WIDE. RELOCATE EXISTING SIGNS WITHIN WORK
ZONE. CONSTRUCY NEW LANE ALONG RIGHT SIDE OF RAMP B, REPLACE EXISTING PAVEMENT 8. DRUMS OR TYPE 11 BARRICADES AND VERTICAL PANELS SHALL BE ECUIPPED WITH
AT NEAR US-30 WiTH PCC PRECAST SLABS. INSTALL PROPOSED TRAFFIC SIGNALS AND MONODIRECTIONAL STEADY BURN LIGHTS AND SHALL BE PLACED AT 50° INTERVALS ALONG THE
EGUIPMENT, SEE 3IGNAL SHEETS FOR PROPOSED INSTALLATION PLANS, INSTALL NEW PROPOSED CONSTRUCTION WORK ZONE, AT 25 INTERVALS IN CURVES, AND AT 25' INTERVALS
LIGHTING AT PROPOSED LOCATIONS AND REMOVE TEMPORARY LIGHTING. IN TAPER SECTIONS AS INDICATED ON THE PLANS OR AS DIRECTED BY THE ENGINEER,
TYPE 11 BARRICADES THAT HAVE A MINIMUM REFLECTORIZED AREA OF 288 SOUARE INCHES
6. RAMP D:  MAINTAIN ONE (1} EXIT LANE FROM 1-55 AND WIDEN TO TWO (2} LANES AT STA AND ARE 2 IN WIDTH SHALL BE USED IN ALL STAGES OF CONSTRUCTION.
17466, FACH AT 11 FT WIDE. RELOCATE EXISTING SIGNS WiTHIN WORK ZONE., CONSTRUGY
NEW LANE ALONG RIGHT SIDE OF RAMP D. REPLACE EXISTING PAVEMENT AT NOTED 9, THE FURNISHING, INSTALLING, AND RELOCATION OF ALL TRAFFIC SIGNS SHALL BE IN ACCORDANCE
LOCATIONS WITH PCC PRECAST SLABS. [INSTALL NEW LIGHTING AT PROPOSED LOCATIONS WITH THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES FOR STREETS AND HIGHWAYS (MUTCD),
AND REMOVE TEMPORARY LIGHTING, ILLINGIS SUPPLEMENT TG THE MUTCD, IDOT SPECIAL PROVISIONS, IDOT HIGHWAY STANDARDS, 1GOT
STANDARD SPECIFICATIONS, CONTRACT SPECIFICATIONS, AND AS DIRECTEG BY THE ENGINEER.
7. U.S. RGUTE 30: CONSTRUCT WIDENED PAVEMENT AND PCC PRECAST SLAB ALONG NORTH SIDE ALL CONFLICTING TRAFFIC SIGNS SHALL BE COVERED AS DIRECTED BY THE ENGINEER, THIS WORK
OF U.5. ROUTE 30 DURING NIGHT TIME LANE CLOSURES. SHALL BE INCLUDED IN THE COST OF TRAFFIC CONTROL AND PROTECTION (SPECIAL) AND TRAFFIC
CONTROL AND PROTECTION (EXPRESSWAYS).
8. COMPLETE LANDSCAPING AND ASSOCIATED EROSION CONTROL PER CONTRACT PLANS,
10. TEMPORARY CONCRETE BARRIER AND TEMPORARY IMPACT ATTENUATORS SHALL BE PLACED AS
INDICATED IN THE PLANS, TEMPORARY CONCRETE BARRIER SHALL BE PLACED WHERE THERE 1S A
2" OR GREATER DROP OFF AT THE EDGE OF PAYEMENT OR AS DIRECTED BY THE ENGINEER.
STAGE 2 FURNISHING, INSTALLING AND RELOCATION GF TEMPORARY CONCRETE BARRIER AND TEMPORARY
e IMPACT ATTENUATORS SHALL BE IN ACCORDANCE WITH IDOT SPECIAL PROVISIONS. 1D0T HIGHWAY
1. USE THE SUGGESTED STAGES OF CONSTRUCTION AND TRASFIC CONTROL PLAN SHEETS FOR STANDARDS, STANDARD SPECIFICATIONS, SPECIAL PROVISIONS, AND AS DIRECTED BY THE ENGINEER.
{33;_“;; “;’Sv;’jgb‘?";’,ﬁcji’m §g§§%§,’, R'ﬁfp -'*;f';i;g“é ;—,’j‘g‘ﬁugﬁf’ggﬁig ;g? ALL PCC H. THE CONTRACTOR SHALL PROVIDE ADVANCE NOTICE CONSTRUCTION SIGNING. SIGNS SHALL BE
ERECTED ONE WEEK IN ADVANCE OF THE START GF CONSTRUCTION AND SHALL BE REMOVED OR
2. RAMP B: REPLACE EXISTING PAVEMENT AT NOTED LOCATIONS WITH PCC PRECAST SLABS. COVERED WHEN PROTECTION IS NOT REQUIRED.
3. RAMP D MAINTAIN ONE (5} EXIT LANE FROM 1-55 AND SPLIT TO TWO (2) LANES AT STA 2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR ENSURING EXISTING AND/OR PROPOSED DRAINAGE
17474, EACH AT 12 FT WIDE. AT STA 22454, THE LEFT LANE NARROWS TO 1f FY WIDE AND ROADWAY LIGHTING DURING THE DURATION OF THE PROJECT.
?gg ggﬁcgéif IQEEQDLS?QE,S?—EE?}‘E’N";N?ngCDEpRAE%iSVTEiﬁ;;;mT%ﬁ,“éﬁi&oﬁﬁsﬁﬁ 13. THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING AND MAINTAINING ALL BARRIERS,
PROPOSED TRAFFIC SIGMALS AND EQUIPMENT. REMOVE TEMPORARY TRAFFIC SIGNALS AND LABOR, SIGNS AND TRAFFIC CONTROL DEVICES NECESSARY FOR THE MAINTENANCE OF TRAFFIC
EOUIPHENT. UNLESS NOTED OTHERWISE IN THE SPECIAL PROVISIONS.
4, US. ROUTE 30: MAINTAIN THC (2} LANES IN EACH DIRECTION. RESTORE 12° LANES ALONG 14. ALL ARRGW BOARDS SHALL HAVE SOLAR POWER CAPABILITY.
3 US-30. KEEP EB US-30 AT 11" LANES MINIMUM WiDTH. 15, ALL TRAFFIC CONTROL DEVICES SHALL BE REMOVED, COVERED OR TURNED AWAY FROM TRAFFIC
IMMEDIATELY WHEN THEY ARE NO LONGER NECESSARY. WHEN A SIGN IS COVERED, ITS POST
SHALL HAVE A REFLECTIVE 3" BY 6" DELINEATOR INSTALLED.
STAGE 2A 16. IMMEDIATELY AFTER THE COMPLETION OF CONSTRUCTION, THE CONTRACTOR SHALL RESTORE ALL
PERMANENT PAVEMENT MARKINGS, SIGNS, AND OTHER TRAFFIC CONTROL DEVICES THAT WERE
1. RAMP D: THE LEFT YURN LANE SHALL SHIFY TO THE NEW LANE NEAREST TO THE NEW COVERED, REMOVED, DAMAGED, OR OTHERWISE AFFECTED BY CONSTRUCTIGN.
1SLAND. COMPLETE REMAINING PAVEMENT PCC PRECAST PATCHING ALONG LEFT LANE. THIS
WORK TO BE DONE AFTER NEW ISLAND IS CONSTRUCTED. PLC PRECAST PAVEMENT PATCHING 17, 4 3.5 FOOT CLEAR DEFLEGTION ZONE IS REQUIRED FROM THE BACK OF THE TEMPORARY CONCRETE
SHALL BE INSTALLED USING NIGHT-TIME LANE CLOSURES. BARRIER WALL TO ANY OBSTRUCTICN CR DROP OFF IN THE WORK ZONE. IF THE 3.5 FOGT CLEAR
ZONE CANNOT BE MAINTAINED, THE TEMPORARY CONCRETE BARRIER WALL SHALL BE ANCHORED TO
THE PAVEMENT THRU THE 3 ANCHORING HOLES ON THE TRAFFIC SIDE OF THE BARRIER WALL.
COST OF THIS WORK SHALL NOGT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE
COST OF THE TEMPORARY CONCRETE BARRIER WALL.
18, TRAFFIC CONTROL AND PROTECTION WORK SHALL BE DONE AS AFOREMENTIONED AND IN
ACCORGANCE WITH THE FOLLOWING 1D0T TRAFFIC CONTROL STANDARDS AND A% DIRECTED BY
THE ENGINEER., TYHESE STANDARDS WILL NOT BE PAID FOR SEPARATELY BUT #iLi BE
INCLUDED IN THE PRICE FOR TRAFFIC CONTROL AND PROTECTION (EXPRESSWAY) AS A LUMP SuM
PAY ITEM.
NOTE: BOXED 17EMS ARE INCLUDED IN THE COST OF THE CONTRACT, ]
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